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SECRET
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TASK NO,

CONTRACT NO.

ENGINEERING SECTION/CB/PD/OL

DATE

77 April 1904

INSPECTION REPORT NO. (If final, so state)

3
o

ESTIMATED QQMPLETION DATE
Y

July 1504

NAME OF CONTRACTOR

TYPE rr—orr

TRV TCT

Heasurement Technige Study

1S ON SCHEDULE

THE CONTRACTOR
YES Bno

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
FUNDS YES L NO IF ANSWER 1S "NO" ADVISE REC-
OMMENDAT1ON AND/OR ACTION OF SPONSORING OFFiCE, ON

PER CENT OF WORK COMPLETED

REVERSE HEREOF. IF KNOWN. INDICATE MAGNITUDE OF ADDI-
TI1ONAL FUNDS [INVOLVED,

HAS AN INTERIM REPORT, FINAL REPORT,
DURING THE PERIOD? @ YES D NO (If yes,

Honthly Report of 16 aApril 1564

HAS GOVERNMENT-OWNED PROPERTY
(If yes, indicate items, quantity, and cost on

PROTOTYPE. OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR

BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD?

give details on reverse side.)

7
YES NO

reverse side.)

OVERALL PER

FORMANCE OF CONTRACTOR

3. [:] EXCELLENT

IF OVERALL PERFORMANCE OF CONTRACTOR
REVERSE SIDE.

4. HIGHLY SATISFACTORY 6.

IS UNSATISFACTORY OR BARELY ADEQUATE,

5. [:] ACCEPTABLE

BARELY ADEQUATE

7. [:] UNSATISFACTORY

INDICATE REASONS ON

REC

OMMENDED ACT |ON

B CONTINUE AS PROGRAMMED

TERMINATE

IF TERMINATION IS RECOMMENDED OR IF THIS
CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] OTHER (Specify)

IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON
DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECE!VED.

THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:
. DOES NOT DOES NOT
ITEM R D '
EC APPLY I TEM REC'D APPLY
PROTOTYPES MANUALS
DRAWINGS AND SPECIFICAT IONS FINAL REPORT
PRODUCTION AND/OR OTHER SPECIAL TOOLING
END ITEMS
OTHER GOVERNMENT PROPERTY
DATE OF LAST CONTACT WITH CONTRACTOR e . .
15 April 1504 Declassification Review by NGA
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A monthly progress report of 16 fipril and financial status
report of 8 April 196k hasg been received during this revorting
period,

The contrector has cstimted that i. vill taie an egtimmted
[ Ito complete this project. A detailed report has been sube
mitted by the conmtructor explaining the reason for the overrun.

Technical progress- on the contreet has been zood and it is
felt that the development will produce an excellent meaguring aysten
and should, therefore, be carried through completion, A recorpendation
vill be mude requesting the necessury funda for corpletion,
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